

# Exploring Success Factors of Social Infrastructure Projects in Malaysia

Regular Paper

S.H. Wai<sup>1,\*</sup>, Aminah Md Yusof<sup>1</sup>, Syuhaida Ismail<sup>1</sup> and C.A. Ng<sup>1</sup>

<sup>1</sup> University of Technology Malaysia, Kuala Lumpur, Malaysia

\* Corresponding author E-mail: shwai2@live.utm.my

Received 13 November 2012; Accepted 2 January 2013

DOI: 10.5772/55659

© 2013 Wai et al.; licensee InTech. This is an open access article distributed under the terms of the Creative Commons Attribution License (<http://creativecommons.org/licenses/by/3.0>), which permits unrestricted use, distribution, and reproduction in any medium, provided the original work is properly cited.

**Abstract** In the context of construction management, Social Infrastructure Projects (SIPs) have long been overlooked. However, SIPs are one of the main criteria for enhancing economic productivity. This paper analyses the results of a survey aiming to develop a framework for SIP success factors to enhance the likelihood of success in the provision of SIPs in Malaysia. The principal component analysis reduces a set of 41 project success factors to six dimensions based on the idea of the project life cycle, i.e., the preconstruction factor, the construction factor and post-construction factor, and three internal factors: the organizational factor, the information management factor, and the change management factor. Understanding these success factors could be crucial in managing SIPs, since it will allow project stakeholders to take precautionary steps to identify foreseeable problems and areas for improvement. This will increase the success rate of the project and could even help avoid problems completely.

**Keywords** Malaysia, Social Infrastructure Projects (Sips), Project Success Factor, Principal Component Analysis

## 1. Introduction

The construction industry is one of the most dynamic industries because it provides human beings with better

living conditions and contributes significantly to the economy of any nation. However, most developing countries face a lack of sufficient physical and social infrastructures to sustain the economic growth of the nation [1]. More specifically, it is imperative that social infrastructure is made available to serve new communities so as to enhance the quality, image and desirability of the new place, as well as its commercial value [2]. Teriman [3] echoed the idea that social infrastructure should meet the basic needs of communities and improve the quality of life, equity, stability and social well-being. The challenges of the new era thus call for greater focus on Social Infrastructure Projects (SIPs) for sustainable development. Understanding SIPs' success factors helps reduce the complex nature of management issues, which in turn makes it easier and more efficient to manage those factors with limited resources [4]. To improve SIP efficiency, it is necessary to answer the question: What factors are needed for the success of an SIP?

The main objective of this paper is to propose a framework of SIPs success factors. A critical review of the current literature on project success factors generates an initial list of perceived success factors. A total of 10 interviews with experienced practitioners are conducted

to identify the underlying dimensions that were not found in the existing literature. SIPs represent a context-driven topic, whereas project success is a complex and multi-faceted concept [5]. Therefore, an exploratory approach is employed to investigate the new research area linking SIPs with project success factors. To the knowledge of the authors, this paper represents the first attempt to explore SIP success factors. Limitations are also presented in order to enhance the originality of this paper. Suggestions for the direction of future research are presented at the end of the paper.

## 2. Literature Review

### 2.1 Social Infrastructure Projects (SIPs)

The notion of SIPs emerged over the last decade mainly due to the fact society at large has a great interest in public infrastructure [6]. Argy et al. [7] differentiate social infrastructures into hard social infrastructure (e.g., hospitals, schools and community halls) and soft infrastructure (e.g., social security and education). Therefore, social infrastructure may refer to building and community facilities or to services like training, education and security. This paper, however, only focuses on hard social infrastructure (buildings or facilities meeting social needs).

SIPs involve a wide range of partners, including in most cases various government agencies, private companies and non-profit organizations, together with a selection of user groups, freelance scientists, independent consultants as well as academic research institutes [8]. Although SIPs are generally smaller scale compared to economic infrastructure, they are as complex and dynamic as generic construction projects because the post-construction and maintenance stage involves an on-going involvement with the community [9].

Previous studies have focused mainly on examining SIPs within the Public Private Partnership (PPP) contracting method, as in [9], [10], [11], [12], [13]. Studies have also focused on specific types of SIP, such as stadium [14], house renewal [13], hospitals [12], [15] and schools [15]. It is worth noting that Jefferies et al. [14] identified six success factors for the stadium project namely a solid consortium with a wealth of expertise, considerable experience, high profile, good reputation, an efficient approval process that assisted stakeholders in a very tight timeframe, and innovation in the financing methods of the consortium. These studies are limited because they focus on the context of the PPP contracting method and methodologically focus on case study, leaving a gaping hole in the domain of SIPs.

Therefore, the critical review of the current literature on SIPs reveals that it is necessary to explore project success

factors; more specifically, it is necessary to provide a universal framework of SIPs success factors. This is where the genesis of this paper lies. The review of project success factors from the current literature is presented in the following subsection.

### 2.2 Project success factors

The concept of project success factors, more popularly known as Critical Success Factors (CSFs), was defined as a course of action which is pursued to reach objectives [16]. Because an understanding of project success factors in general is, on its own, insufficient for the success of a project [17], it is necessary to clarify the success factors of a project, especially when the project is highly complex and uncertain [18]. Therefore, the CSFs approach is considered an appropriate method for exploring complex and dynamic SIPs [9]. The subsequent discussion is justified in the sense that project success factors do not change frequently but may require revision and updating from time to time [19].

The literature review on project success factors was broadly structured according to two metaphors suggested in [20]. The first metaphor perceives the project success framework as a universal tool, while the second perceives it as a context-specific tool.

The review begins with the first metaphor. Sanvido et al. [21] suggested four CSFs in the planning and design stage. Meanwhile, Chua et al. [22] identified specific CSFs for different construction project objectives: budget, schedule, and quality for appropriate allocation of limited resources. These studies are less applicable to SIPs because their focus is on generic construction projects.

With regard to the second metaphor, four CSFs groupings were identified as critical in large-scale construction projects in Thailand: comprehensiveness, competence, commitment, and communication [23]. In the Vietnam construction industry, the project success factors of large construction projects could be grouped into four "coms", namely comfort, competence, commitment, and communication [24]. Meanwhile, Trop et al. [25] identified eleven critical success factors for large public projects in Norway. These studies are limited because they focus on respective countries and do not particularly focus on SIPs.

A great many studies have been conducted on project success factors, and this section therefore presents only a summary of the review. A comprehensive literature review identified 25 success factors, together with the 16 project success factors identified through a preliminary interview, which are discussed in detail in the subsequent section. These form the backbone of the survey instrument shown in Table 1.

Success Factor	Reference
Fac1-Sufficient budget and reliable source of finance	[26]
Fac2-Definition of project objective and goal	[27], [28]
Fac3-Clear scope and work definition	[27]
Fac4-Risk and liabilities assessment	[29]
Fac5-Selection of effective procurement method	[30]
Fac6-Transparency of the tendering process which is under scrutiny of the human beings	Interview
Fac7-Selection of competent contractors through rigorous tendering process	[31]
Fac8-Selection of competent facility team through contractor's own connection	Interview
Fac9-Project planner's competencies	Interview
Fac10-Designer's competencies	[32]
Fac11-Good life cycle costing analysis	[33]
Fac12-Pre-preparation of work planning	Interview
Fac13-Strong and detailed plan of effort	[26], [29]
Fac14-End user's needs and constraints imposed by end-users	[29]
Fac15-Project manager's competencies and technical capabilities	[22], [34]
Fac16-Contractor's financial standing	Interview
Fac17-Contractor's competencies	Interview
Fac18-Project management team's competencies	Interview
Fac19-Client's competencies	[35]
Fac20-Site supervisor's role and responsibilities	Interview
Fac21-Sufficient number of site supervisors	Interview
Fac22-Good public relations of stakeholders	Interview
Fac23-Well-coordinated and disciplined stakeholders	Interview
Fac24-Scheduling, control system and responsibilities	Interview
Fac25-Effective control system (monitoring and updating plan)	[24]
Fac26-Long-term commitment of stakeholders	[26]
Fac27-Contractor's responsibility	Interview
Fac28-Credibility of principal submitting person and respective submitting person	Interview
Fac29-Technical personnel's competencies in handling refurbishment/repair structural work	Interview
Fac30-Periodic inspection of building	Interview
Fac31-Economic factors	[36]
Fac32-Political factors	[36]
Fac33-Communication, cooperation and coordination	[26], [37]
Fac34-Adequate communication channels	[38]
Fac35-Adequate information flow	[37]
Fac36-Monitoring, feedback and continuing involvement in the project	[39]
Fac37-Accommodation of frequent change	[40]
Fac38-Top management support	[26]
Fac39-Project team motivation	[41]
Fac40-Teamwork boosting policy	[42]
Fac41-Rewarding the employees and being open to innovation	[26], [42]

**Table 1.** Project success factors retrieved from preliminary interview and current literature

### 3. Research Methodology

This paper adapted the same research flows found in [30]. There were two stages of data collection: qualitative data collection and quantitative data collection.

The first stage of data collection adopted standardized open-ended interviews. This type of interview is structured in terms of the wording and arrangement of the questions. All respondents are asked the same questions in the same sequence [43]. This facilitates a faster interview process that can be easily analysed and compared as well as reducing the biases within the study [43]. In preliminary qualitative data collection, the standardized open-ended interviews were conducted with ten experienced practitioners who had wide knowledge of SIPs. The respondents were required to answer four predetermined questions in half an hour. The selection of respondents was made through purposive sampling [44]. Table 2 shows the profiles of the respondents. The first stage of data collection generated 16 project success factors, shown in Table 1. The board of visitor is a critical volunteer force between hospital and public to settle problems faced by patients by providing views and suggestions on ways to improve services.

Position (previous position, if any)	Organization
Director (Board of Visitors to the hospital)	Developer
Project Manager (Professional Engineer in a consulting firm)	Contractor
Associate Professor (Project Manager)	University
Business Development Manager	Supplier
Advisor to Minister of Housing & Local Government	Public sector
Design Engineer	Consultant
Project Engineer	Contractor
Senior Engineer	Contractor
Associate Professor (Professional Engineer)	University
Senior Quantity Surveyor	Contractor

**Table 2.** Profile of respondents

The second stage of data collection adapted a questionnaire survey, conducted in 2012 (January–May), which consisted of closed-ended questions with sufficient space provided for the respondents to give additional information, eliciting the respondents' perceived agreement on the 41 project success factors as listed in Table 1. The sequence of factors is randomly orientated. The questionnaire was pre-tested for comprehensibility by consulting two experienced project managers, two experienced engineers and three academics at two universities. A number of changes were suggested and implemented prior to distribution. The target respondents for this paper were drawn randomly from the registered list of the CIDB (Construction Industry Development Board of Malaysia). A total of 500 questionnaires were sent to SIP stakeholders in Malaysia such as project managers, architects, engineers,

contractors, sub-contractors, quantity surveyors and suppliers. The respondents were invited to rate each project success factor on a five-point Likert scale of 1 (strongly disagree) to 5 (strongly agree). Principal Component Analysis (PCA) was conducted to reduce the dimension of the project success factors, which will be discussed in the next subsection.

#### 4. Results

A total of 145 completed questionnaires were received, representing a 29% response rate, which is acceptable: it is suggested in [45] that most questionnaire surveys' response rates fall within 20-30% in the construction industry.

There are issues relating to the adequacy of the sample size for establishing the reliability of factor analysis [46]. Cronbach's alpha is commonly used as a measure of the internal consistency of how well the items in the set are correlated to each other. It is not uncommon for researchers to suggest a threshold value of 0.7 [47]. The Cronbach's alpha of this paper is 0.946, suggesting a high internal consistency as well as a high level of reliability of the survey instrument. Meanwhile, Kaiser-Meyer-Olkin

(KMO) and Bartlett's Test are commonly used to measure the sampling adequacy in factor analysis. The threshold value of KMO should be greater than 0.5 if the sample size is adequate [48]. The test result of KMO is 0.865, suggesting that the sample size is more than adequate for factor analysis, as shown in Table 3. Bartlett's test of sphericity is also significant, suggesting that the population was not an identity matrix [49].

Kaiser-Meyer-Olkin Measure of Sampling Adequacy		.865
Bartlett's Test of Sphericity	Approx. Chi-Square	3500
	df	820
	Sig.	.000

**Table 3.** KMO and Bartlett's Test

Consequently, the rule of an eigenvalue greater than one extracts 10 components, as shown in Table 4. The value of total variance explained by Component 1 to Component 10 were 34.096%, 6.468%, 4.967%, 4.445%, 3.552%, 3.341%, 3.249%, 2.902%, 2.667% and 2.530%, respectively. The cumulative of total variance explained accounted for 68.217%, which is greater than the threshold of 50% total variance explained [50].

Component	Extraction Sums of Squared Loadings			Rotation Sums of Squared Loadings		
	Total	Percentage of Variance	Cumulative %	Total	Percentage of Variance	Cumulative %
1	13.979	34.096	34.096	4.570	11.146	11.146
2	2.652	6.468	40.564	3.747	9.139	20.285
3	2.036	4.967	45.530	3.311	8.075	28.360
4	1.822	4.445	49.975	2.974	7.254	35.614
5	1.456	3.552	53.527	2.929	7.143	42.757
6	1.370	3.341	56.868	2.788	6.799	49.557
7	1.332	3.249	60.117	2.779	6.778	56.335
8	1.190	2.902	63.019	1.863	4.544	60.879
9	1.094	2.667	65.687	1.530	3.732	64.611
10	1.037	2.530	68.217	1.478	3.606	68.217

**Table 4.** Total variance explained

The factors were then rotated and the result is shown in Table 5. Dogbegah et al. [51] recommended checking for two strange situations, namely complex structures among variables and components that have one variable loading on them. Complex variables may have higher loading on more than one factor and they make interpretation of the output difficult [52]. As for complex structure, Fac30 (periodic inspection of buildings) is found to be complex, as is presented in Components 1 and 7. Both loadings of Fac30 express the influence of each original variable within the two components. For the sake of interpretability, Fac30 is retained in Component 7 as it possesses the higher loading. Second visual checks identified that Components 9 and 10 each have only one

variable loading on them, and thus both components were eliminated from further data interpretation. In short, there are eight principal components that explain 63.019% of the total variance.

As this paper represents an exploratory approach involving a large number of factors, the interpretation of the eight principal components has posed a considerable challenge. This is due to the combination of variables that load highly on a component being difficult to interpret [51]. As such, interpretation of factors requires a certain amount of inventiveness and imagination [53]. Therefore, assessing and naming each component was carefully conducted by looking for some meaningful interpretation.



## 5. Discussion

Because PCA only groups variables together, possible names for each component can be proposed on the basis of the understanding of the content or relationship among the variables. Studies have been conducted to group project success factors according to the project life cycle, such as in [54] and [55]. This research direction has greatly inspired the process of naming each component. As such, Components 5 and 6 were labelled

*preconstruction factor*, Component 1 was labelled *construction factor*, and Component 7 was labelled *post-construction factor*. Meanwhile, there are three internal factors; in this sense, Component 2 was labelled *organizational factor*, Component 3 was labelled *information management factor* and Components 4 and 8 were labelled *change management factor*. Each of the components is briefly discussed in the corresponding section.

Project success Factors	Component									
	1	2	3	4	5	6	7	8	9	10
Fac1	.666									
Fac2					.790					
Fac3					.747					
Fac7						.516				
Fac8									.776	
Fac9				.697						
Fac10				.687						
Fac15	.698									
Fac16	.614									
Fac17	.688									
Fac18	.664									
Fac19								.650		
Fac20						.703				
Fac21						.664				
Fac23		.517								
Fac27							.512			
Fac28							.536			
Fac29							.651			
Fac30	.534						.587			
Fac31	.577									
Fac32										.786
Fac33			.535							
Fac34			.748							
Fac35			.814							
Fac36			.686							
Fac37								.656		
Fac38	.536									
Fac39		.748								
Fac40		.699								
Fac41		.717								
Extraction Method: Principal Component Analysis										
Rotation Method: Varimax with Kaiser Normalization										
Rotation converged in 22 iterations.										

**Table 5.** Rotated component matrix

### 5.1 Components 5 and 6: Preconstruction factor

These components consist of Fac2 (definition of the project objective and goal), Fac3 (clear scope and work definition), Fac7 (selection of competent contractor through rigorous tendering process), Fac20 (clear site supervisor's role and responsibilities) and Fac21 (sufficient number of site supervisors). These components accounted for 6.893% of the total variance explained. In general, the definition of the project objective and goal as well as a clear scope and work definition represent important elements for any project. There is no exception

for SIPs. Ika [20] further echoed that project success is seen in terms of the project's predefined objectives. Defining the objective leads to scope and work definition among the construction personnel. As for clear roles and responsibilities and sufficient site supervisors, there was a case of structural failure at Majidee School in Johor Bahru (Peninsular Malaysia) in 1988 where a technician had to supervise four schools and concreting was allowed at night. This points to a lack of supervision. In addition, because the engineer cannot be onsite full time for most projects, it is important that site supervisors possess the right competencies to undertake the task of ensuring that

structures are constructed according to plans and engineering principles.

### *5.2 Component 1: Construction factor*

This component consists of the variables Fac1 (sufficient budget and reliable source of finance), Fac15 (project manager's competencies and technical capability), Fac16 (contractor's financial standing), Fac17 (contractor's competencies), Fac18 (project management team competencies), Fac31 (economic factor), and Fac38 (top management support) and accounted for 34.096% of the variance explained. The variables can be further categorised into two subgroups, namely competencies (Fac15, Fac17 and Fac18) and financial (Fac1, Fac16, Fac31 and Fac38). For the competencies, many authors, for example in [22], [34] and [38], have postulated that, regardless of time and place, the construction personnel's competencies influence the success of a construction project. Nguyen et al. [24] and Phua and Rowlinson [30] reinforced the proposition that financial budget is of particular importance because the construction industry involves a large cash flow. In the sense that the contractor's financial standing represents the company's reputation, its status can be a measure of the project's success [56]. Lastly, the economic factor and top management support directly relate to the financial performance of a construction project. The former is particularly prominent because of the unprecedented price spikes in vital construction materials such as steel, copper, cement, and one very important indirect construction material, fuel [57]. Consequently, the unstable price of materials has an enormous impact on the overall cost, thus affecting the overall success of any construction project.

### *5.3 Component 7: Post-construction factor*

This component accounted for 3.249% of the total variance explained. It consists of four success factors: Fac28 (credibility of principal submitting person and respective submitting person), Fac27 (contractor's responsibilities), Fac29 (technical personnel's competencies in handling refurbishment and repair structural work), and Fac30 (periodic inspection of building). As for the post-construction stage, there are a number of issues that arise where the submitting person applies for the Certificate of Completion and Compliance (CCC) without visiting the sites, and sometimes, in the case of small SIPs in rural areas, is not even aware of the location of the site. According to the revised Uniform Building By-Law 1984 (Amendment 2007), the main condition of issuing the CCC is that the building work needs to be completed in accordance with the approved building plans, and the principal submitting person must have supervised the work accordingly. Apart from this, it is the responsibility of the contractor to reconstruct any defect within the building defect period. Within the


context of construction failure, it would appear that contractor accountability is only limited to de-registration of the Construction Industry Development Board (CIDB) licence, which enables the particular contractor to take up a certain amount of the construction project's costs and not incur penalties as the person responsible. In this sense, there is a need to make the principal submitting person responsible and criminally accountable for any construction failure, particularly with respect to SIPs, which concern the public at large. After the construction is completed, it is not uncommon for repair and refurbishment work to be overlooked in the structural safety aspect. Works are often carried out by incompetent supervisors or left to the contractors themselves. The work should be managed by qualified technical personnel, and professional engineers must also be engaged. Lastly, buildings usually deteriorate over time because the owners normally fail to perform periodic inspections, because the buildings are perceived as an additional financial burden. Therefore, building inspection plays an important role in building operations.

### *5.4 Component 2: Organisational factor*

Four variables Fac23 (well-coordinated and disciplined stakeholders), Fac39 (project team motivation), Fac40 (teamwork boosting policy) and Fac40 (rewarding the employees and being open to innovation) form this component. This component accounted for 6.468% of the variance explained. The most variable asset of a company is its employees. As such, motivating, boosting and rewarding employees in a company undoubtedly enhances the chances of achieving success in undertaking projects. The Project Management Body of Knowledge has officially defined human resource management as one of the six fundamental functions of project management. The finding of this paper is in line with the dominant trend. However, in stark contrast to this, [58] has shown that the personnel factor is only a marginal variable in project success.

### *5.5 Component 3: Information management factor*

This component consists of Fac33 (communication, coordination and cooperation), Fac34 (adequate communication channels), Fac35 (adequate information flow) and Fac36 (monitoring, feedback and continuing involvement in the project). This component accounted for 4.967% of the total variance explained. The construction industry is surrounded by highly complex legal issues and the constant threat to contractors of claims and expenses incurred means that the risk of not managing and controlling documentation becomes an area of great concern for those involved in the creation and storing of project documentation [59]. In other words, the rate of exchanging project information between different professions is crucial in the provision of any construction project [60] because every profession is



**Figure 1.** Project success factors of social infrastructure projects

heavily dependent on the information that has to be supplied by other parties to proceed with its own scope of work [61].

#### 5.6 Components 4 and 8: Change management factor

These components comprise Fac19 (client's competencies), Fac37 (accommodation of change), Fac9 (project planner's competencies), and Fac10 (designer's competencies). These components accounted for 7.347% of the total variance explained. These components were labelled as the change management factor because the variables are perceived as important in addressing change in the construction industry. The primary causes of change orders are owner-initiated changes and designer's errors and omissions [62]. Clients should have certain knowledge of construction in order to reduce change. Of course, change inevitably happens in any construction project, and this highlights the role of project planners and designers in addressing the problem, because these professions are directly involved as the receivers of first-hand information. Lu and Issa [63] posited that the most costly changes are those related to design issues.

## 6. Conclusion

The construction industry has long been perceived as one of the most dynamic industries, and underpins the economic growth of all nations. Dainty [64] proposed that methodological pluralism should be embraced in the context of construction management. Drawing extensively from interviews and studies in the literature, 41 success factors have been reduced to six dimensions, as shown in Figure 1, forming the basis for improving the provision of SIPs in the Malaysian construction industry. The contribution of this paper is twofold. First, it represents the idea of context-driven research that identifies the success factors in the provision of SIPs to address the dynamic nature of the industry. Second, in

the methodological aspect, it presents a grounded empirical approach. This assembles a simple framework that should help decision-makers to focus on key areas to avoid failure. This can be achieved through the appropriate allocation of various project resources. It is important to note that identification of project success factors is an important step in capturing lessons learned. Lessons learned are usually documented to increase the likelihood of success in future projects. Because the scope of this paper focuses on SIPs in Malaysia, the findings may not be applicable to other geographical locations. In addition, the notion of project success should not be limited to success factors. There are other variables, such as the criteria for success and the relationship between success factors and success criteria. Furthermore, this paper is to be seen largely as exploratory research and requires confirmatory research on the scope in terms of the methodological aspect. These limitations present recommended avenues for future research.

## 7. References

- [1] Leonardo M, Gianmarco S (2006) The Role of Communication in Large Infrastructure: The Bumbuna Hydroelectric Project in Post-conflict Sierra Leone. World Bank Working Paper, World Bank. 84: 1726-5878.
- [2] BPF (2010) Planning for Social Infrastructure in Development Projects: a Guide to Tackling the Key Challenges. British Property Federation. Available: [http://Www.Bpf.Org.Uk/En/Files/Bpf\\_Documents/Social\\_Infrastructure\\_Report\\_Final.Pdf](http://Www.Bpf.Org.Uk/En/Files/Bpf_Documents/Social_Infrastructure_Report_Final.Pdf). Accessed 29 Oct. 2012.
- [3] Teriman S, Yigitcanlar T, Mayere S (2011) Social Infrastructure Planning and Sustainable Community: Example from South East Queensland, Australia. Proceedings of the Business and Social Science Research Conference, Dubai. World Business Institute Australia. pp 1-12.

- [4] Wang J, Yuan H, Kang X, Lu W (2010). Critical Success Factors for On-site Sorting of Construction Waste: a China Study. *Resour. Conserv. Recy.* 54: 931-936.
- [5] Gidado KL (1996) Project Complexity, the Focal Point of Construction Project Planning. *Constr. Manage. Econ.* 14(3): 213-225.
- [6] Duffield CF (2001) An Evaluation Framework for Privately Funded Infrastructure Projects in Australia. Unpublished PhD thesis, Department of Civil and Environmental Engineering, University of Melbourne, Melbourne.
- [7] Argy F, Lindfield M, Stimson B, Hollingsworth P (1999) Infrastructure and Economic Development. CEDA Information Paper No. 60, Committee for Economic Development of Australia, Melbourne.
- [8] Oppen M, Sack D, Wegener A (2005) German Private-public Partnership in Personal Social Services: New Directions in a Corporatist Environment. In: Hodge G, Greve C (Eds.) *The Challenge of Public-Private Partnership: Learning from International Experience*. Cheltenham: Edward Elgar, pp. 269-289.
- [9] Jefferies MC, McGeorge WD (2009) Using Public-private Partnerships (PPPs) to Procure Social Infrastructure in Australia. *Eng. Constr. Archit. Manage.* 16: 415-437.
- [10] Jefferies MC (2006) Critical Success Factors of Public Private Sector Partnerships: A Case Study of the Sydney SuperDome. *Eng. Constr. Archit. Manage.* 13: 451-462.
- [11] Jefferies MC, McGeorge WD (2008) Public-private Partnerships: a Critical Review of Risk Management in Australian Social Infrastructure Projects. *J. Constr. Procure.* 14: 66-80.
- [12] Jefferies MC, McGeorge WD, Chen SE, Cadman K (2006) Sustainable Procurement: a Contemporary View on Australian Public Private Partnerships (PPP). *Proceedings of the International Conference on Construction Culture, Innovation and Management (CCIM)*, pp.556-564.
- [13] Gilmour T, Wiesel I, Pinegar S, Loosemore M (2010) Social Infrastructure Partnerships: a Firm Rock in a Storm? *J. Financ. Manage. Property Constr.* 15: 247-259.
- [14] Jefferies MC, Gameson R, Rowlinson S (2002) Critical Success Factors of the BOOT Procurement System: Reflection from the Stadium Australia Case Study. *Eng. Constr. Archit. Manage.* 9(4): 352-361.
- [15] Love PED, Lopez R, Edwards DJ, Goh YM (2012) Error Begat Error: Design Error Analysis and Prevention in Social Infrastructure Projects. *Accident Anal. Prev.* 48: 100-110.
- [16] Reh FJ (2006) How to Use Benchmarking in Business: Who's Best? How Good are They? How do We Get that Good? About: Management. Available: <http://management.about.com/cs/benchmarking/a/benchmarking.htm>. Accessed 10 Feb. 2012.
- [17] Pheng LS, Chuan QT (2006) Environment Factors and Work Performance of Project Managers in the Construction Industry. *Int. J. Proj. Manage.* 24: 24-37.
- [18] Yu JH, Kwon HR (2011) Critical Success Factors for Urban Regeneration Projects in Korea. *Int. J. Proj. Manage.* 29: 889-899.
- [19] Nuland NY, Broux G, Grets L, De Cleyn W, Legrand J, Majoor G, Vleminckx G (1999). *Excellence: A Guide for the Implementation of the EFQM Excellence Mode*. Blanden: Comatech.
- [20] Ika LA (2009) Project Success as a Topic in Project Management Journals. *Proj. Manage. J.* 40(4): 6-19.
- [21] Sanvido V, Grobler F, Parfitt K, Guvenis M, Coyle M (1992) Critical Success Factors for Construction Projects. *J. Constr. Eng. Manage.* 118: 94-111.
- [22] Chua DKH, Kog YC, Loh PL (1999) Critical Success Factors for Different Project Objectives. *J. Constr. Eng. Manage.* 125(3): 142-150.
- [23] Toor S, Ogunlana SO (2008) Critical COMs of Success in Large-scale Construction Projects: Evidence from Thailand Construction Industry. *Int. J. Proj. Manage.* 26(4): 420-430.
- [24] Nguyen LD, Ogunlana SO, Lan DTX (2004) A Study on Project Success Factors in Large Construction Projects in Vietnam. *Eng. Constr. Archit. Manage.* 11(6): 404-413.
- [25] Trop O, Austeng K, Mengesha WJ (2005) Critical Success Factors for Project Performance: A Study from Front End Assessment of Large Public Projects in Norway. Available: <https://www.concept.ntnu.no>. Accessed 25 Feb. 2012.
- [26] Li Y, Chen P, Chew D, Teo C, Ding R (2011) Critical Project Management Factors of AEC Firms for Delivering Green Building Projects in Singapore. *J. Constr. Eng. Manage.* 137(12): 1153-1163.
- [27] Arain F (2007) Critical Success Factors of Project Management Practices in Pakistan Construction Industry. *Constr. Inform. Q. J. of the Chartered Institute of Building (CIOB)*, CIQ Paper No. 224. 9(4): 179-185.
- [28] Khang DB, Moe TL (2008) Success Criteria and Factors for International Development Projects: A Life-cycle-based Framework. *Proj. Manage. J.* 39: 72-84.
- [29] Chan APC, Scott D, Lam EWM (2002) Framework of Success Criteria for Design/build projects. *J. Manage. Eng.* 18(3): 122-128.
- [30] Phua FTT, Rowlinson S (2004) How Important is Cooperation to Construction Project Success? A Grounded Empirical Quantification. *Eng. Constr. Archit. Manage.* 11: 45-54.
- [31] Sarkar S, Ghosh D (2007) Contractor Accreditation: A Probabilistic Model. *Decision Sci.* 28: 235-259.



- [32] Cerevsek T, Zupancic T, Kilar V (2010) Framework for Model-based Competency Management for Design in Physical and Virtual Worlds. *J. Inform. Tech. Constr.* 15: 1-22.
- [33] Ellingham I, Fawcett W (2006) *New Generation Whole-Life Costing*. London: Taylor and Francis.
- [34] Rashidi A, Jazebi F, Brilakis I (2011) A Neuro-fuzzy Genetic System for Selection of Construction Project Managers. *J. Constr. Eng. Manage.* 137: 17-29.
- [35] Xia B, Chan APC (2010) Key Competencies of Design-build Clients in China. *J. Facilities Manage.* 8(2): 114-129.
- [36] Ng ST, Wong YMW, Wong JMW (2010) A Structural Equation Model of Feasibility Evaluation and Project Success for Public-private Partnerships in Hong Kong. *IEEE T. Eng. Manage.* 57(2): 310-322.
- [37] Yu JH, Kwon HR (2011) Critical Success Factors for Urban Regeneration Projects in Korea. *Int. J. Proj. Manage.* 29: 889-899.
- [38] Ling FYY, Low SP, Wang SQ, Egbelakin T (2008) Models for Predicting Project Performance in China using Project Management Practices adopted by Foreign AEC Firms. *J. Constr. Eng. Manage.* 134(12): 983-990.
- [39] Muller R, Turner J (2005) The Project Manager's Leadership Style as a Success Factor on Projects: A Literature Review. *Proj. Manage. J.* 36(2): 49-61.
- [40] Keane P, Sertyesilisik B, Ross A (2010) Variations and change orders on construction projects. *J. Legal Affairs Dispute Resolut. Eng. Constr.* 2(2): 89-96.
- [41] Oyedele LO (2010) Sustaining Architects' and Engineers' Motivation in Design Firms: An Investigation of Critical Success Factors. *Eng. Constr. Archit. Manage.* 17(2): 180-196.
- [42] Gray C, Davies RJ (2007) Perspectives on Experiences of Innovation: The Development of an Assessment Methodology Appropriate to Construction Project Organizations. *Constr. Manage. Econ.* 25(12): 1251-1268.
- [43] Gall MD, Gall JP, Borg W (2003) *Educational Research: An Introduction* (7<sup>th</sup> edition). Boston: Allyn & Bacon.
- [44] Powell RR (1991) *Basic Research Methods for Librarians* (2<sup>nd</sup> edition). New Jersey: Norwood, Ablex.
- [45] Akintoye A (2000) Analysis of Factors influencing Project Cost Estimating Practice. *Constr. Manage. Econ.* 18: 77-89.
- [46] Field A (2005) *Discovering Statistic using SPSS for Windows*. London: Sage Publications.
- [47] Nunnally JC, Bernstein IH (1994). *Psychometric Theory*, 3rd ed. New York: McGraw-Hill.
- [48] Child D (1990). *The Essentials of Factor Analysis* (2<sup>nd</sup> edition). London: Cassel Educational Limited.
- [49] Larose DT (2006). *Data Mining Methods and Models*. New Jersey: John Wiley and Sons, Hoboken.
- [50] Meyers LS, Gamst G, Guarino AJ (2006). *Applied Multivariate Research: Design and Interpretation*. California: Sage Publications, Inc. Thousand Oaks.
- [51] Dogbegah R, Owusu-Manu D, Omoteso K (2011). A Principal Component Analysis of Project Management Competencies for the Ghanaian Construction Industry. *Austral. J. Constr. Econ. Build.* 11: 26-40.
- [52] Coakes S (2005) *SPSS: Analysis without Anguish: Version 12.0 for Windows*. Melbourne: John Wiley & Sons.
- [53] Manly BFJ (1986). *Multivariate Statistical Methods: a Primer*. New York: Chapman & Hall.
- [54] Pinto JK, Prescott JE (1988) Variation in Critical Success Factors over the Stages in the Project Cycle. *J. Manage.* 14: 67-75.
- [55] Chen WT, Liao SL, Lu CS, Mortis L (2009) Evaluating Satisfaction with PCM Services for School Construction: A Case Study of Primary School Projects. *Int. J. Proj. Manage.* 28(3): 296-310.
- [56] Takim R, Adnan H (2008) Analysis of Effectiveness Measures of Construction Project Success in Malaysia. *Asian Soc. Sci.* 4(7): 74-91.
- [57] Rowse B (2009) Construction Material Costs: Recent Years and Beyond. *Cost Eng.* 51: 17-20.
- [58] Belout A, Gauvreau C (2004) Factors Influencing Project Success: The Impact of Human Resource Management. *Int. J. Proj. Manage.* 22: 1-11.
- [59] Sommerville J, Craig N, McCarney M (2004) Document Transfer and Communication between Distinct Construction Professionals. In: Ellis R, Bell M (Ed.) *COBRA 2004 The International Construction Research Conference of the Royal Institution of Chartered Surveyors*, 7-8 September 2004, Leeds Metropolitan University.
- [60] Faniran OO, Love PED, Treloar G, Anumba CJ (2001) Methodological Issues in Design Construction Integration. *Logist. Inform. Manage.* 14(5/6): 421-428.
- [61] Sun M, Aouad, G (1999) Control Mechanism for Information Sharing in an Integration Construction Environment. *Proceedings of the 2<sup>nd</sup> International Conference on Concurrent Engineering in Construction (CEC'99)*, pp.121-130.
- [62] Isaac S, Navon R (2008) Feasibility Study of an Automated Tool for Identifying the Implications of Changes in Construction Projects. *J. Constr. Eng. Manage.* 134(2): 139-145.
- [63] Lu H, Issa RRA (2005) Extended Production Integration for Construction: A Loosely Coupled Project Model for Building Construction. *J. Comput. Civil Eng.* 19: 58-68.
- [64] Dainty A (2007) A Call for Methodological Pluralism in Built Environment Research. *Proceedings of the Third Scottish Conference for Postgraduate Researchers of the Built Environment (PRoBE)*. pp.1-10.